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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 8. 0/ 23 VARl QUS AREAS DAMAGED BY STORVS. JOHN MADONNA CONSTRUCTI ON CO  SILVA, RICK $83, 985,000 01/15/17 42%
05- 1H7804 REMOVE SLI DE MATERI AL, |NSTALL ROCK | NC 775 ARLI NTON ST $54, 262, 1% 8% ég; 1; 65%
NETS AS NEEDED, TRAFFI C CONTROL DI RS PO BOX 5310 CAMBRI A CA 93428
ORDER EFA 05A1959 (805) 927- 4559
REMOVE SLIDE MAT, |NSTALL ROCK NETs OAN LUIS CBISPO CA 93403
20. 20. 201
130
05- MON- 1- 11. 7/ 63 I N MONTEREY COUNTY FROM W LLOW CREEK AMERI CAN Cl VIL CONSTRUCTORS  TYLER LAVERI NG $2, 775,722 04/ 12/ 18 0%
05- 1H6604 BRI DGE TO GARRAPATA CREEK BRI DGE VEST COAST LLC 1529 SALI NAS HWY 23 05/ 16/ 18 0%
POLYESTER CONCRETE OVERLAY, 2990 BAY VI STA COURT, SU TE D MONTEREY, CA 93940
BENICIA CA 94510 (831)375- 1621
HM (707) 746- 8028
05- MON- 1- 23. 0/ 45. 4 MON CNTY NEAR BI G SUR LUCI D TO CALPORTLAND CONSTRUCTION CO  SI LVA, RICK $5, 485, 000 03/ 17/ 17 90%
05- 13404 PFEI FFER CANYON. REMOVE SLI DE 1625 E DONOVAN RD 775 ARLI NGTON ST $4, 974, l;é 82; ;;; i; 91%
MATERI AL, REBU LD EMBANKNMENT/ DRAI NAGE CAMBRI A, CA 93428
SYSTEM RESTORE ROADVWAYDI RS EFA SANTA MARI A, CA 93456 (805) 927- 4559
REMOVE SLI DE MATERI AL AND RESTORE
20. 20. 201 ROADVAY
130
05- MON- 1- 28. 2/ 28. 4 I N MONTEREY COUNTY ON RT 1 NEAR BIG DON CHAPI N COVPANY | NC GARCI A, SANTI AGO $585,000 02/10/17  100%
05-1J1104 CREEK REPAI R ROCK FALL BARRI ER, 560 CRAZY HORSE CANYON RD 8115 PRUNEDALE NORTH $420, 922 22; ;g; i; 100%
RECONSTRUCT MBGRAND REPAI R ROADWAY SALINAS. CA 93907 RD
DI RS EFA 05A1971 ' PRUNEDALE, CA 93907
REPAI R ROCK FALL BARRI ER, REPAIR (831) 455- 5466
20. 20. 201 ROADVAY
130
05- MON- 1- 45. 5/ 45. 5 REPLACE BRI DGE @ PFElI FFER CANYON GOLDEN STATE BRI DGE | NC LAVER NG, TYLER $23,985,000 02/16/17  100%
05-1J1304 BRI DGE | NBI G SUR 3701 MALLARD DR 1529 HW 68 $21, 633, 723 (ﬁ; (1)25 1; 90%
REPLACE PFEI FFER CANYON BRI DGE I N MONTEREY, CA 93940
BENI Cl A CA 94510
BI G SUR (831) 375- 1621 OVER RUN
20. 20. 201
130
05- MON- 1- 47. 0/ 58 BI G SUR REMOVE SLI DE MATERI AL, GRANI TE ROCK COVPANY DUSSELL, PATRI CK $1, 985,000 03/03/17  100%
05-1J3204 REPAI R EMBANKMVENTS, TEMP TRAFFI C PO BOX 50001 8115 PRUNEDALE NORTH $1, 403, 2;3 835 gg; 1; 71%
CONTROL AS NEEDED DI RS EFA 05A1983 RD
REMOVE SLI DE MATERI AL/ REPAI R VATSOWILLE CA 95077 PRUNEDALE, CA 93907 OVER RUN
EMBANKMVENTS .
20. 20. 201 (831) 663- 8966



State of California Department of Transportation Page 2

Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-1-72.2/81. 1 I'N MONTEREY COUNTY ON ROUTES 1 & 68 GRANI TE CONSTRUCTI ON COMPANY $2,898,136 03/29/18 0%
05-1C9904 AT VARI OUS LOCATI ONS 580 WEST BEACH STREET $0  04/20/18 0%
ACNH X053- (030) B ROADS| DE SAFETY | MPROVEMENTS $0
--() WATSONVI LLE  CA 95076
(831) 763- 6100
HA25
05- MON- 68- 1. 6/ L4. 1 I N MONTEREY COUNTY, JUST EAST OF GRANI TE CONSTRUCTI ON COMPANY  TYLER LAVERI NG $3, 086,885 02/13/18 0%
05- 14504 Pl EDMONT AVENUE TO WEST OF THE JCT 715 COMBTOCK STREET 1529 SALI NAS HW/ $0 03/12/18 0%
SNHG- P068- ( 026) E RTE 001/ 068 $0
--0) SANTA CLARA CA 95050
CENTERLI NE RUMBLE STRI P & OGAC (408) 327- 7013 (831) 375- 1621
HB1
05- MON- 68- 3. 9/ 10. 8 IN AND NEAR MONTEREY, FROM ROUTE 1/ 68 MERCER FRASER COMPANY TYLER LAVERI NG $3,702,472 02/01/18 0%
05- 1H3804 SEPARATEI ON TO SPCA ROAD PO BOX 1006 1529 SALI NAS HWY 21% ggg gi; i?; 12 0%
OVERLAY W TH BONDED WEARI NG COURSE EUREKA  CA 95502 MONTEREY, CA 93940 :
(707) 443- 6371 (831)375- 1621
05- MON- 68-4. 0/ 18. 1 ON ROUTE 68 | N MONTEREY COUNTY PTM GENERAL ENG NEERI NG FARSHAD KESHAVARZI $1,576,067 02/ 14/ 18 37%
05- ON1904 155,120 03/05/18
ACNF POBS- ( 025) E BETWEEN THE 1/ 68 NORTH JUNCTI ON AND SERVI CES | NC. 8115 PRUNEDALE NORTH 2155 120 09/ 19/ 18 10%
SPRECKELS BOULEVARD (KP 6. 4/29. 1) 5942 ACORN ST. ROAD '
-0 I NSTALL TRAFFI C MANAGEMENT SYSTEM RIVERSI DE  CA 92504 PRUNEDALE, CA 93907
HB4N (951) 710- 1000 (831)588- 1439
05- MON- 68- 17. 4/ 18 I N MONTEREY COUNTY ON ROUTE 68 NEAR VI KI NG CONSTRUCTI ON COVPANY  TYLER LAVERI NG $18, 428,871 01/22/16 49%
05- OF7004 SALI NAS FROM 0.2 M LE EAST OF PO BOX 1508 1529 HW 68 $15, 485,129 02/12/16 9
NHP- PO68- ( 024) E RESERVATI ON ROAD. UNDERGROSS] NG TO Ry OA 93640 $474,447 02/13/20  °4%
-0 SPRECKELS BOULEVARD UNDERCROSS RANCHO CORDOVA -~ CA 95741 (831) 375- 7804
BRI DGE W DENI NG (916) 852- 5530
HA21
05- MON-101-32.0/101.4 | N MONTEREY AND SAN BENI TO COUNTI ES SAFETY STRIPI NG SERVI CE, | NC. BERTHA ROVAN $3, 041,064 02/22/18 27%
05-1J7204 FROM ROUTE 101/198 SEPARATI ON TO THE 6868 AVENUE 305 140 DUBO S ST. SUI TE $1;$2§2'g$g 82; 225 ig 34%
SANTA CLARA COUNTY LI NE E '
REPLACE EXI STI NG STRI PE GOSHEN CA 93227 SANTA CRUZ, CA 95060

(559) 651- 1022
M (831) 427- 4706
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District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 101- 47. 7/ 53. 9 IN AND NEAR GREENFI ELD FROM TEAGUE  GRANI TE CONSTRUCTI ON COVPANY NORRI'S, AMY $5, 286,145 10/30/15  100%
ag;\l ;E2604_( 1o AVENUE TO WALNUT AVENUE OC 715 COMBTOCK STREET 102 VW TLEY GARDENS $5, 155, 523 ééj gg; 12 100%
CONCRETE MEDI AN BARRI ER, | NSI DE
1282- E -() SANTA CLARA, CA 95054 DRI VE 05/22/18
(408) 327- 7013 PASO ROBLES, CA 93446 OVER RUN
LBl (805) 550- 1306
05- MON- 101-53. 9/ 57. 1 I N MONTEREY COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON CO., INC. ROVAN, BERTHA $3,177,051 06/07/17  100%
05- 13804 GREENFI ELD FROM WALNUT AVENUE 398 SUNRI SE TERRACE 140 DUBO' S ST. STE E $2,982,363 06/26/17 96%
HSNH GQLO- ( 321) E OVERCROSSI NG TO 1.2 M LES NORTH OF ’ $71,211 07/27/18 0
-0 HUDSON ROAD. . ARROYO GRANDE, CA 93420 (82’3\]1?4;:7%570? 7000 OVER RUN
- MVEDI AN BARRI ER AND | NSI DE SHOULDER  (805)473-3016
05- MON- 101- 91. 2/ 99. 2 I'N MONTEREY COUNTY, |N AND NEAR JJ NGUYEN, |NC. SANTI AGO GARCI A $2,392,140 04/ 04/ 17 48%
2&%35“1‘_(3“) c PRUNEDALE AT VARI OUS LOCATI ONS, FROM3172 SALEM DR 8115 PRUNEDALE NORTH $1, 173, 6;8 8‘3‘5 gf; 1; 49%
0.2 MLES NORTH OF LI TTLE BEAR CREEK
-0 UNDERCROSSI NG TO 0.3 M SAN JOSE  CA 95127 E%EEDALE CA 93907
LANDSCAPE M Tl GATI ON (408) 259- 7982 :
(831) 455- 5466
05- MON- 101-/0 IN MONTEREY, SANTA CRUZ AND SAN HI GHMAY SPECI ALTY COMPANY | NC BEACH, KATIE $699, 987 04/ 06/ 18 0%
gg—T(l}Gg(l)gé(Ml) c BENI TO COUNTI ES AT VARI OUS LOCATI ONS PO BOX 141 140 DUBO'S ST SUI TE E :g 05/16/18 0%
0 UPGRADE SI GNS PALO CERDO CA 96073 SANTA CRUZ, CA 95060
(530) 949. 5631 (831) 455- 5707
HB1
05- MON- 156-. 1/ 1. 1 I'N MONTEREY COUNTY AT CASTROVI LLE GRANI TE ROCK COMPANY $1, 884,156 03/12/18 0%
05-1J2804 FROM ROUTE 1/ 156 SEPARATI ON TO ROUTE 5225 HELLYER AVE STE 220 $0 04/03/18 0%
ACNH- P156- (022) B 156/ 183 SEPARATI ON $0
-0 AC OVERLAY- RHVA (TYPE G SAN JOSE  CA 95138
(408) 574- 1400
HM
05- MON- 183-2. 0/ 8. 6 I'N MONTEREY COUNTY ON ROUTE 183 FROMGRANI TE CONSTRUCTI ON COMPANY  SANTI AGO GARCI A $826,535 06/14/17  100%
SSTG $183- (004) E o re | St en NABLE SR pp | VBTOC STREET B115 PRUNEDALE NORTH P45 500 Or30r1g  100%
--0) SANTA CLARA CA 95050 05/ 30/ 18
PRUNEDALE, CA 93907 COVPLETED

HB1

(408) 327- 7013

(831) 455- 5466
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 198-22. 4/ 22. 8 I N MONTEREY COUNTY ON ROUTE 198 GRANI TE CONSTRUCTI ON COVPANY  RI CK SI LVA $1,170,262 06/22/17  100%
05- 106604 ABOUT 22 M LES EAST OF SAN LUCAS FROM2716 S. GRANI TE COURT 775 ARLI NGTON STREET $1,090,258 07/21/17 09,
ACST- S198- (073) E $69, 250 06/ 20/ 18

0.2 MLE WEST TO 0.2 M LE EAST OF CAMBRI A CA 93428

' 06/ 20/ 18

--0) FRESNO CA 93706

NORTH FORK ROAD 550) 441 5700 (805) 471- 2102 COVPLETED
- W DEN SHOULDERS AND CORRECT (559) 441-
05-SB-1-/19. 3 I N SANTA BARBARA COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON MURDOCK, KEVI N $15, 697, 483 04/ 05/ 18 14%
05- 1F7104 LOMPOC FROM LAS CRUCES SEPARATI ON TO 1625 E DONOVAN RD $3,116, 199 04/25/18
ACNH- P001- ( 632) E ROUTE 246 égfiEPEE' SKER LARE, $2. 864, 414 12/11/18  20%
-0 PAVEMENT PRESERVATI ON SANTA MARI A CA 93454 SANTA MARI A, CA 93454

(805) 345- 3581
(805) 441- 8439

HA22
05- SB- 101-1. 6/ 4 LI NDEN DEBRI S REMOVAL, REMOVE DEBRI'S SECURI TY PAVI NG COMPANY | NC  KLINE, JASON $785,000 01/09/18 72%
05-1J6504 FLOW MATERI AL& REPAI R OR REPLACE 13170 TELEFAI R AVE 3690 SANTA CLAUS LANE $762, 12‘(‘) 8% 1(2)5 12 97%
DAMAGED HW FACI LI TIES DI RS EFA CARPI NTERI A, CA 93013
SYLMAR, CA 91342
05A2053 (805) 684- 0015
REPAI R OR REPLACE DAMAGED FACI LI TI ES
20. 20. 201
130
05- SB-101-2.2/3. 3 I N SANTA BARBARA COUNTY I N SECURI TY PAVI NG COMPANY, | NC. KLINE, JASON $55, 556, 151 06/ 20/ 16 39%
ﬁlabflg%%(zgom CARPI NTERI A FROM 0.2 MLE SOUTH OF 13170 TELFAIR AVE 3561 FOOTHI LL RD %3, 222 ?gg 2;; ég; 12 50%
CARPI NTERI A CREEK BRI DGE TO 0.3 M LE SYLMAR  CA 91342 CARPI NTERI A, CA 93013 P LS
-0 NORTH OF LI NDEN AVENUE OVERCR (805) 698- 2393
RECONSTRUCT | NTERCHANGES (2) AND (818) 362- 9200
HE11
- - - . . ’ ’ 0
05- SB- 101- 17. 2/ 45. 9 I N SANTA BARBARA COUNTY AT VAR OUS  GRANI TE CONSTRUCTI ON COMPANY CURTI S JOHNSON $2, 074,642 08/ 17/ 17 31%
05-1C9704 LOCATI ONS FROM 0.6 M LE NORTH OF LAS 5335 DEBBI E RD CARPI NTERI A $1, 940,423 08/29/17 92%
ACNH QLO1- (319) E POSI TAS ROAD OC TO 1.3 M LES SOUTH OF CONSTRUCTI ON $165,565 07/10/19
--0) GAVI OTA TUNNEL SANTA BARBARA CA 93111
LA2s ROADSI DE SAFETY | MPROVEMENTS (805) 964- 9951 (805) 684- 0015
05- SB- 101- 20. 0/ 20. 2 NORTH BOUND SR-101 PM20. 0/ 20.2 AT GRANI TE CONSTRUCTI ON COVPANY  BRANDT, ANDREW $485,000 12/16/17  100%
05-1J6204 TURNPI KEOFF/ ON RAMP. REMOVE DAMAGED 580 WEST BEACH STREET 35 S LA PATERA LANE $10, 9;3 ég; ég; 1; 81%
HVA PAVI NG REPAI R PAVI NG DI SYSTEM STE E
DI RS EFA 05A2058 WATSONVI LLE, CA 95076 COLETA CA 93117
REMOVE/ REPAI R PAVI NG & DI SYSTEM .
20. 20. 201 (805) 692- 6762

130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 22. 3/ 23 I N SANTA BARBARA COUNTY | N GOLETA CCFG CONSTRUCTI ON CURTI' S JOHNSON $487,433 02/16/18 9%
05- 00714 FROM 0.2 M LE EAST OF FAI RVI EW AVENUE 393 MORNI NG STAR DR 3690 SANTA CLAUS LN. $169, 691  04/03/18 350
OVERCROSSI NG TO 0.2 MLE WEST OF SAN CARPI NTERI A CA 93014 $169,691 10/17/21
PEDRO CREEK BRI DGE SONORA ~ CA 95370 (805) 748-5218
(209) 743- 4911
LANDSCAPE M TI GATI ON
HA22
05- SB- 101- 36. 6/ 36. 6 I'N SANTA BARBARA COUNTY ABOUT 9 TRUESDELL CORPORATI ON OF M CHAEL MORTENSEN $677,200 02/08/18  100%
05-1H6704 M LES NORTH OF GOLETA AT RUFUG O ROAD CALI FORNI A, | NC. 35 S LA PATERA LN $603,067 03/05/18 .0,
UNDERCROSSI NG 1310 W 23RD STREET SUTE E $0 825 ggj 12
PLACE POLYESTER CONCRETE OVERLAY- - TENPE A7 85282 GOLETA CA, 93117 COVPLETED
HM (602) 437-1711 (805) 698- 2601
05- SB-101-/13. 5 MONTECI TO STORM DAMAGE REPAIR | N SB GRANI TE CONSTRUCTI ON COMPANY KLI NE, JASON $25, 985,000 01/09/18  100%
05-1J6304 CNTY FROM VENTURA CNTY LI NE TO GARDEN 585 WEST BEACH STREET 3690 SANTA CLAUS LANE $9,222,529 01/11/18 9
$0 07/09/18  3°%
STREET U. C BRI DGE. REMOVE SLI DE WATSOWI LLE. CA 93013 CARPI NTERI A, CA 93013
MATERI AL RPAI R HWDI RECT ' (805) 684- 0015 OVER RUN
REPAI R/ REPLACE STORM DAMAGED HW
20.20. 201 FACI LI TI ES
130
05- SB- 101-/ 91 I N SANTA BARBARA AND SAN LUI'S OBI SPO CHRI SP COVPANY DAVI D BALLENTI NE $3, 616,280 03/ 02/ 18 39%
05-1J7304 COUNTI ES FROM THE VENTURA COUNTY LI NE 2280 SOUTH LI LAC AVE 270 E HW 246 STE E $2,109, 177 04/03/18 58%
TO ROUTE 101/ 166 SEPARATI ON MAI L#10 $1,035,008 09/12/18
BLOOM NGTON CA 92316
REPLACE STRI PE (510) 656. 2840 BUELLTON, CA 93427
M (805) 688- 5920
05- SB-135-/1 I N SANTA BARBARA COUNTY AT LOS ALAMOS GRANI TE CONSTRUCTI ON COMPANY BENNETZEN, LILIAN $930, 546 03/29/18 58%
2?{8%@2;32; 008) E FROM 0.1 M LE SOUTH OF ROUTE 101/ 135 5335 DEBBIE RD 2053 PREI SKER LANE, iié%v ggg 8‘71; ig; ig 220
- P135-(008) SEPARATION TO 0.3 M LE NORTH OF DEN SUTE E ’
--0) SANTA BARBARA CA 93111
STREET 805) 964- 9951 SANTA MARI A, CA 93454
22 PAVEVENT PRESERVATI ON (805) 964- (805) 441- 6935
05- SB- 144-/ 0 SR 144, 150 & 192 IN CITY OF CALPORTLAND COVPANY BRANDT, ANDREW $5, 985,000 01/09/18  100%
05-1J6404 MONTECI TO. REMOVE DEBRI S FLOW 1625 E DONOVAN RD 35 S LA PATERA LANE $2, 743, 260 01; 11; 18 99%
MATERI AL, REPAI R/ REPLACEDAMAGED STE E $0 07/28/18
H GHWAY FACI LI TIES DI RS EFA 05A2055 SANTA MARI A, CA 93456 GOLETA, CA 93117
20. 201201 REPAI R DAMACGED HW FACI LI TI ES (805) 692- 6762

130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-192-8.0/12. 5 SB COUNTY | N/ NEAR STA BARBARA, SECURI Y PAVI NG COMPANY INC  BRANDT, $19, 985,000 01/09/18 0%
05-1J6604 MONTECI TO &CARPI NTERI A. 13170 TELFAI R AVE ANDREW MOUSAVI AN, $0  02/06/18 0%
REPLACE/ REPAI R 5 BRI DGES: 51- 0108, RUSSELL $0
51-0109, 51-0110, 51-0111 & 51-0112 SYLMAR, CA 91342 35 S LA PATERA LN STE
DI R E
20. 20. 201
130 REPLACE 5 BRI DGES & 3 BRI DGE RAILS GOLETA, CA 93117
(805) 692- 6762
05- SB-192-15. 4/ 15. 6 SB CNTY NEAR CARPI NTERI A AT ARROYO  LASH CONSTRUCTI ON | NC BRANDT, ANDREW MORTENSE $9, 976, 000 02/ 20/ 18 0%
05-1J6704 PARI DA BRI DGE 51-0113. REPLACE PO BOX 4640 N, M CHAEL gg 02/ 27/ 18 0%
BRI DCE, CONSTRUCT DRAI NACE SYSTEMS & 35 S LA PATERA LANE
RESTORE ROADWAY DI RS EFA 05 SANTA BARBARA, CA 93140 #E
20, 20. 201 REPLACE BRI DGE, CONSTRUCT (805) 963- 3553 GOLETA, CA 93117
136 : DRAI N, RESTORE RDW (805) 692- 6759
05- SB- 246-12.3/16. 7 ON ROUTE 246 | N SANTA BARBARA COUNTY PAPI CH CONSTRUCTI ON CO. INC. MURDOCK, KEVIN $18, 746,709 02/27/15  100%
05-0Cs404 NEAR LOVPOC, FROM CEBADA CANYON ROAD 398 SUNRI SE TERRACE 2053 PREI SKER LANE, $17, 754, 122 825 gg; ig 100%
TO HAPGOOD ROAD SU TE E
ARROYO GRANDE, CA 93420 05/29/18
PASSI NG LANES AND OPERATI ONAL SANTA MARI A, CA 93454 COVPLETED
(805) 473- 3016 805) 441. 8439
HE13 (805) 441-
05- SBT- 101- 4. 6/ 6. 9 I N SAN BENI TO COUNTY ABOUT 9 MLES  TELFER PAVEMENT TECHNOLOG ES, FARSHAD KESHAVARZI $1, 080, 668 01/ 24/ 18 0%
05-1J2004 SOUTH OF G LROY FROM 0.3 M LE SOQUTH LLC 8115 PRUNEDALE NORTH ig 02/ 09/ 18 0%
TO 0.2 MLE NORTH OF ROUTE 129/101 4522 PARKER AVE BLDG700 STE35 ROAD
SEPARATI ON AND FROM 0. 3 PRUNEDALE, CA 93907
M LL AND REPLACE WTH RHVA OVERLAY  MOCLELLAN CA 95652 (831) 588- 1439
(916) 383- 1756
05- SBT-101-5.2/5. 3 SAN BENI TO COUNTY NEAR SAN JUAN GOLDEN STATE BRI DGE | NC DUSSELL, PAT & MORENO, $985,000 03/19/18 0%
05-1J6804 BAUTI STA AT THE SAN BENI TO RI VER 3701 MALLARD DR JUAN gg 03/20/18 0%
BRI DGE. REPLACE BRI DGE JO NT SEALS NORT
BEN GA CA 94510 8115 PRUNEDALE H
DIR S ORDER EFA 05A2083 ROAD
REPLACE BRI DGE JO NT SEALS
130 (831) 663-
05-SCR-1-7.5/17. 4 IN SANTA CRUZ CO ON RTE 1 FM 0.1 M S GRANI TE CONSTRUCTI ON COMPANY DEVI N PORR $1, 603,930 08/17/17 17%
05- 1C1004 1,073,645 09/07/17
NP X087- (031) E OF LARKI N VALLEY RD TO RTE 1/17 SEP, 715 COVMBTOCK STREET 140 DUBO S STREET, $ S90s 879 1910918 66%
AND ON RTE 17 FROM 0.1 SOUTH OF 1/17 SUTE E '
-0 SANTA CLARA CA 95054
SEP TO 0.1 M N COF 408) 327- 7000 SANTA CRUZ, CA 95060
ROADS| DE SAFETY | MPROVEMENTS (408) 327- (831) 427- 4706

HB1



--0
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M LE EAST OF LAKEVI EW ROAD TO SCHOOL
ROAD
OPEN GRADE OVERLAY AND MBGR UPGRADE

SAN JOSE, CA 95138
(408) 574- 1400

SANTA CRUZ CA 95060
(831) 427- 4706
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-1-/0 SANTA CRUZ CNTY @ VARI OUS GRANI TE CONSTRUCTI ON COVPANY  BEACH, KATI E $7,985,000 01/24/17  100%
05- 1H7904 ROUTES/ LOCATI ONSREMOVE SLI DE MATERI AL 580 WEST BEACH STREET 140 DUBO S STREET, $7, 151, 328 8% Si; 1; 90%
FROM ROADVAYS/ SLOPESRECONSTRUCT STE E
FAI LED EMBANKMVENTS. DI RS EFA 05A1 WATSOWILLE, CA 95076 SANTA CRUZ, CA 95060 OVER RUN
REMOVE SLI DE MATERI AL, FI X (831) 455- 5707
20. 20. 201 ENBANKVENTS
130
05- SCR-9-11. 0/ 11 SANTA CRUZ COUNTY ON ROUTE 9 NEAR GORDON N BALL, INC BEACH, KATIE $4, 320,000 09/06/17 85%
05-1J4004 BROOKDALE AT PM 11.0. REPAIR SLI POUT 333 CAM LLE AVE 140 DUBO' S ST STE E $1, 082, 623 83; 82; 1; 2504
DAMACE BY CONSTRUCTI NG SI DEHI LL SANTA CRUZ, CA 95060
VI ADUCT DI RS EFA 05A2016 ALAMD, - CA 94507 (831) 427- 4706
REPAI R SLI POUT DANMAGE
20. 201201
130
05- SCR-17-.7/1. 4 IN SANTA CRUZ COUNTY, ON ROUTE 17 IN GRANI TE ROCK COMPANY DEVI N PORR $5, 806, 152 09/ 30/ 16 20%
05- 0Q6004 SANTA CRUZ BETWEEN 0.74 M NORTH 5225 HELLYER AVENUE, STE 220 140 DUBO S ST #E $4, 995,096 10/28/16 81%
ACNH PPO1- (112) E ROUTE 1/ 17 SEPARATI ON AND S| MS ROAD $241,782 06/ 10/ 19
SAN JOSE. CA 95138 SANTA CRUZ, CA 95060
-0 BEULAH PARK UNDERCROSSI N g 831)427- 4706
(408) 574- 1400 (831)
STORM VWATER M TI GATI ON
05- SCR-17-5.8/12.5 HW 17 VINE HI LL SANTA CRUZ COUNTY  GRANI TE ROCK COMPANY PORR, DEVI N $1, 485,000 01/23/17 70%
05-1J0804 REMOVE/ HAUL OFF SLI DE PO BOX 50001 140 DUBO S STREET STE $1, 033, 8;8 8%5 gz; i; 70%
MATERI AL, STABI LI ZE SLOPE, RESTORE ROCK E
NETS, TEMP TRAFFI C CONTDI RS EFA 05A WATSOWILLE, CA  95077-5007 SANTA CRUZ, CA 95060 SUSPENDED
REMOVE SLI DE MATERI AL, STABI LI ZE (805) 427- 4706
20. 20. 201 SLOPE
130
05- SCR-17-9. 8/ 10. 8 I N SANTA CRUZ COUNTY ON RTE 17 NEAR CASE PACI FI C COVPANY PORR, DEVIN $3,333,509 02/17/17  100%
05-1J1204 GLENNVOOD.  PROTECT EMBANKMENT SLOPE 2121 ARDMORE RD 140 DUBO S ST STE E $2, 971, 3;3 855 (1)15 1; 89%
W TH M CRO PI LES, REPAI R DAMAGE, SANTA CRUZ, CA 95060
PASO ROBLES CA 93446- 7199
TRAFFI C CNTROLDI RS ORDER (831) 427- 4706 OVER RUN
REPAI R DAMAGED SLOPE, TRAFFIC
20. 20. 201 OONTRAL
130
05- SCR-129-1.8/9.9 I N SANTA CRUZ AND SAN BENI TO GRANI TE ROCK COMPANY BEACH KATI E $3, 896,671 05/16/17 75%
05- 1F0304 COUNTI ES NEAR WATSONVI LLE FROM 0.4 5225 HELLYER AVENUE, STE 220 $3, 869,106 06/09/17
HSST- S129- (017) E 140 DUBA'S ST STE E $282,033 07/25/18 96%
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SEAL BRI DGE DECK W TH METHACRYLATE
ATASCADERO, CA 93422

(805) 461- 1454

SUI TE E
SANTA MARI A, CA 93454
(805) 542- 4765

Page 8
Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-129-9. 5/ 10 ON ROUTE 129 BETWEEN 0.4 M LE WEST OF GRANI TE ROCK COVPANY ROVAN, BERTHA $5, 164,554 07/21/15  100%
fé's $T24G04_(129) OLD CH TTENDON ROAD AND 0.1 M LE EAST 5225 HELLYER AVENUE, STE 220 140 DUBO S STREET, $5, 00%38? 83; %; 12 100%
6b- ) OF CHI TTENDON UNDERPASS SAN JCEE. CA 95138 SU TE E
CURVE REALI GNVENT ' SANTA CRUZ, CA 95060 OVER RUN
--0) (408) 574- 1400 831 455. 5707
HB1 (831) 455-
05- SLO- 1- 64. 0/ 66. 9 IN SAN LU S OBI SPO COUNTY ABOUT 9 EMPI RE LANDSCAPI NG | NC $2,142,135 06/ 11/ 18 0%
05- 492824 M LES NORTH OF SAN S| NEON, FROM PO BOX 35 $0 06/28/18 0%
ACST- S001- (638) E Pl EDRAS BLANCAS LI GHTHOUSE ROAD TO $0
-0 ARROYO DE LA CRUZ BRI DGE. DAVIS  CA 95616
LANDSCAPE PLANTI NG AND VETLAND (530) 400- 3943
HA42
05-SLO-1-/0 IN SAN LU S OBI SPO AND SANTA BARBARA SOUZA CONSTRUCTI ON ANTHONY DEANDA $1,257,426 04/07/17  100%
05- 1&35A4 COUNTI ES AT VARI OUS LOCATI ONS PO BOX 3810 2053 PREI SKER LANE, $1, 143, 4;8 825 %5 1; 100%
TREAT BRI DGE DECK/ REPLACE SEALS
SAN LU S OBI SPO CA 93403 SUTE E 06/18/18
SANTA MARI A, CA 93454 COVPLETED
VB (805) 748- 3854
05-SLO-1-/0 IN SAN LU S OBI SPO AND SANTA BARBARA STOUDENM RE CORPORATI ON STI MBON, PATRI CK $1,185,109 04/ 12/ 16 19%
05- 13504 COUNTI ES AT VARI OUS LOCATI ONS 1680 EL CAM NO REAL SUITE 4 2053 PREI SKER LANE, $1,125 05/02/16 0%
TREAT BRI DGE DECK/ REPLACE SEALS SUTE E $0 01710717
ATASCADERO CA 93422 CANTA MARI A CA 93454
(805) 461- 1454 805 748 6753
HVB (805) 748-
05-SLO-41-11. 3/ 16 IN SAN LU S OBI SPO COUNTY IN AND__ CALPORTLAND CONSTRUCTI ON $3, 786,866 02/ 22/ 18 0%
05-1J2604 NEAR ATASCADERO FROM 0.2 M LES SOUTH P.O. BOX 1280 $0 03/19/18 0%
OF LOS ALTCS ROAD TO EL CAM NO REAL $0
AC OVERLAY- RHVA ( OPEN GRADED) SANTA MARI A~ CA 93456
(805) 345- 3581
HM
05-SLO-41-/0 I N MONTEREY AND SAN LU S OBI SPO STOUDENM RE CORPORATI ON DEANDA, ANTHONY $295,245 03/ 14/ 16 77%
05- 13204 COUNTI ES AT VARI OUS LOCATI ONS 7536 MORRO ROAD 2053 PREI SKER LANE, $195, 3;3 835 %; ig 71%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 46-32. 2/ 37. 2 IN SAN LU S OBI SPO COUNTY | N AND NEAR GRI FFI TH COVPANY NORRI S, AMWY $4,140,348 06/ 13/ 18 0%
05-1J1704 PASO ROBLES FROM Al RPORT ROAD TO 1128 CARRI ER PARKWAY AVENUE 102 S WHI TLEY GARDENS $0 06/28/18 0%
ACNH- P046- (056) E $0
0 GENESSO ROAD ______ BAKERSFI ELD CA 93308 DRI VE
HVA OVERLAY RHVA- G ( BWO) PASO ROBLES, CA 93446

(661) 392- 6640 805 550. 1306
HM (805) 550-
05- SLO- 46- 37. 6/ 40. 4 IN SAN LU S OBI SPO COUNTY NEAR PASO PACI FI C RESTORATI ON GROUP, NORRI S, AMY $967,084 10/09/14 0%
05- 330764 ROBLES FROM 0.5 M LE EAST OF GENESEOI NC. 102 S. VW TLEY $907, 722 11/14/14 0%
NH(P; P046- (050) E ROAD TO 0.2 M LE WEST OF ALMOND DRI VE PO BOX 429 GARDENS DR. $0 07/16/18
o LANDSCAPE M TI GATI ON

PERRIS CA 92572 P/gs;) ESELE;GCA 93446 PLANT EST
HEL4 (951) 940- 6069 (805) 550- SATIS
05- SLO- 46- 46. 0/ 50. 2 NEAR SHANDON FROM 0.2 M LE EAST OF  BROSAMER & WALL, |NC NORRI S, AMWY $43,904,329 02/10/16 60%
05-330784 MCM LLI AN CANYON ROAD TO 0.4 M LE 1777 OAKLAND BOULEVARD STE300 102 WHI TLEY GARDEN $42é§gg, ;22 gg; 225 18 95%

VEST OF LUCY BROWN ROAD DRI VE '

WALNUT CREEK, CA 94596
(925) 932- 7900

CONVERT TO 4- LANE EXPRESSVAY PASO ROBLES, CA 93446

(805) 550- 1306

HE13
05- SLO 58- 6. 9/ 30 IN SAN LU S OBI SPO COUNTY ABOUT 6 PAPI CH CONSTRUCTI ON CO., | NC. $7,218,219 03/19/18 0%
05- 135204 M LE EAST OF SANTA MARGARI TA FROM 398 SUNRI SE TERRACE $0 04/11/18 0%
ROUTE 229 TO NAVAJO CREEK BRI DGE $0
RHVA (TYPE G OVERLAY ARROYO GRANDE, CA 93420
(805) 473- 3016
HM
05- SLO 101-. 8/ 69. 3 IN SAN LU S OBI SPO AND MONTEREY STERNDAHL ENTERPRI SES | NC. BENNETZEN, LILIAN $3, 240,152 02/01/18 61%
05- 107404 COUNTI ES FROM THE ROUTE 101/ 166 11861 BRANFORD ST. 2053 PREI SKER LANE, ﬁ: 21‘7"' 32;‘ 8;5 ig; 12 96%
SEPARATI ON TO ROUTE 101/ 198 SU TE E ' '
SUN VALLEY CA 91352
SEPARATI ON 818) 834. 8199 SANTA MARI A, CA 93454
" REPLACE EXI STI NG STRI PE (818) 834- (805) 441- 6935
05- SLO- 101- 46. 0/ 50. 7 IN SAN LU S OBI SPO COUNTY I N PAPI CH CONSTRUCTI ON CO., | NC. DE ANDA, ANTHONY $3, 225,938 05/10/ 17 96%
2(5:;\‘ hmqgg‘ll_(m) c ATASCADERO AND TEMPLETON FROM TRAFFI C398 SUNRI SE TERRACE 2053 PREI SKER LANE, $3, 099, 428 8?15 gg; i; 95%
WAY UNDERCROSSI NG TO VI NEYARD DRI VE SU TE E
-0 OVERCROSS| NG ARROYO GRANDE,  CA 93420 SANTA MARI A, CA 93454

RESURFACE ROADBED W TH RHWVA- O (805) 473-3016 (805) 748- 6095
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 101-50. 7/ 58. 8 IN SAN LU S OBI SPO COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON CO., | NC. DE ANDA, ANTHONY $7,017,654 03/08/18 50%
05-1J3004 PASO ROBLES FROM VI NEYARD DRI VE 398 SUNRI SE TERRACE 3230 RI VERSI DE AVE, $156, 228 035295 18 204

OVERCROSS| NG TO NORTH PASO ROBLES #130 $41,273 08/16/18

ARROYO GRANDE, CA 93420

OVERHEAD 805) 473- 3000 PASO ROBLES, CA 93446
Y M LL AND OVERLAY W TH RUBBERI ZED ( ) ) (805) 748- 6095
05- SLO-101- 63. 2/ 69. 3 IN SAN LOU S OBl SPO COUNTY AND SECURI TY PAVI NG COVPANY, | NC. BORRELLI, ANDREW $55, 102, 200 11/ 16/ 16 58%
05- 030404 MONTEREY COUNTY NEAR PASO ROBLES 13170 TELFAIR AVE $19, 392,462 12/09/16
ACNH PQLO- ( 306) E 3230 RIVERSIDE AVE, $1,601,820 05/15/19  °%

FROM 0.5 M LES SO SAN MARCOS CREEK #130 POV
-0 BRI DGE TO 0.2 M LE SO BRADLEY S;EZAEGZCSZ(E;;SM PASO ROBLES, CA 93446

H GHWAY REHAB NORTH PASO ROBLES (818) 362- (805) 331- 3023

HA22

Totals: Authorized Final Amt: $497, 101, 126 Completed to Date: $274, 769, 584 Work ThisMonth: $12, 145, 301




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05- MON- 1- 8. 0/ 23 05- 1H7804
05- MON- 1- 11. 7/ 63 05- 1H6604
05- MON- 1-23.0/45. 4 05-1J3404
05- MON- 1- 28. 2/ 28. 4 05-1J1104
05- MON- 1-45.5/45. 5 05-1J1304
05- MON- 1- 47. 0/ 58 05-1J3204
05- MON-1-72.2/81. 1 05- 1C9904
05- MON- 68-1.6/L4.1 05- 14504
05- MON- 68- 3. 9/ 10. 8 05- 1H3804
05- MON- 68-4.0/18. 1 05- ON1904
05- MON- 68-17. 4/ 18 05- OF7004
05- MON- 101- 32. 0/ 101. 4 05-1J7204
05- MON- 101-47.7/53.9 05- 1E0604
05- MON- 101-53.9/57. 1 05-1G3804
05- MON- 101-91. 2/ 99. 2 05- 0161H4
05- MON- 101-/0 05- 1X@104
05- MON- 156-.1/1.1 05-1J2804
05- MON- 183-2.0/ 8.6 05- 1G3904
05- MON- 198-22. 4/22.8 05- 1C6604
05- SB-1-/19. 3 05-1F7104
05- SB-101-1.6/4 05-1J6504

05-SB-101-2.2/3.3 05-4482U4
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Cnty Rt Pm

05- SB-101-17.2/45.9
05- SB- 101- 20. 0/ 20. 2
05- SB- 101- 22. 3/ 23
05- SB- 101- 36. 6/ 36. 6
05- SB-101-/13.5

05- SB-101-/91

05- SB-135-/1

05- SB-144-/0

05- SB-192-8.0/12.5
05- SB- 192-15.4/15.6
05- SB- 246-12. 3/ 16.7
05- SBT-101-4.6/6.9
05- SBT-101-5.2/5.3
05-SCR-1-7.5/17. 4
05-SCR-1-/0

05- SCR-9-11.0/11
05-SCR-17-.7/1.4
05- SCR-17-5.8/12.5
05- SCR-17-9.8/10.8
05- SCR-129-1.8/9.9
05- SCR-129-9. 5/ 10
05-SLO 1-64.0/66.9

Statement of Ongoing Contracts - Index

Contract

05-1C9704
05- 136204
05- 00714
05-1H6704
05- 136304
05-1J7304
05- 1G5604
05-1J6404
05- 136604
05-1J6704
05- 0C6404
05-1J2004
05- 136804
05- 1C1004
05- 1H7904
05-1J4004
05- 0Q6004
05-1J0804
05-1J1204
05- 1F0304
05- 0T5404
05- 492824

Page
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District
Federal Aid
- E-
-S-
- SH

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05-SLO-1-/0 05- 1&G35A4 8
05-SLO-1-/0 05- 1&3504 8
05-SLO 41-11. 3/ 16 05-1J2604 8
05-SLO- 41-/0 05- 1G3204 8
05- SLO 46-32.2/37.2 05-1J1704 9
05- SLO 46-37.6/40.4 05- 330764 9
05- SLO 46- 46. 0/ 50. 2 05- 330784 9
05- SLO 58-6. 9/ 30 05- 135204 9
05- SLO 101-.8/69.3 05- 137404 9
05- SLO 101-46. 0/ 50. 7 05- 1H4004 9
05- SLO- 101-50. 7/ 58. 8 05- 133004 10
05- SLO 101-63.2/69.3 05- 0Q0404 10

Statement of Ongoing Contracts - Federal Aid
05
Category Bid + CCO
FEDERAL Al D ( PRI MARY) $94, 797, 262
FEDERAL Al D ( SECONDARY) $4, 242,942
STATE H GHMAY $299, 367, 057
$98, 693, 865

Work Comp
$33, 872, 405
$1, 301, 517
$176, 262, 037
$63, 333, 625



Statement of Ongoing Contracts - Federal Aid

District 05
Federal Aid Category Bid + CCO
District Total: $497, 101, 126

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
05 $27, 964, 277

Work completed this Period: $27, 964, 277

Work Comp
$274, 769, 584
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